




Accelerated MS 3 Implementation Schedule



VIOC

2003

Jul Aug Sep Oct 2 Nov 30 Nov 14 Dec 1 Feb 1 Mar 29 M

Ft. Hood CTASC
(24 SARSS-1s)

ARNG Iowa
CTASC
(3 SARSS-1s)

Ft. Gillem CTASC
(2 SARSS-1s)

Ft. Bragg
CTASC
(73 SARSS-1s)

Fort Monroe
CTASC
(8 SARSS-1s)

Ft. Hood
CTASC
(17 SARSS-1s)

321st MMC
CTASC
(33 SARSS-1s)

USAREUR
CTASC
(45 SARSS-1s)

USARPAC
CTASC
(18 SARSS-1s)

ARNG Hawaii
CTASC
(4 SARSS-1s)

ARNG Iowa
CTASC
(25 SARSS-1s)

304th MMC
CTASC
(20 SARSS-1s)

ARNG Raleigh
CTASC
(26 SARSS-1s)

EUSA CTASC
(20 SARSS-1s)

ARNG-Little Rock
CTASC
(29 SARSS-1s)

55th MMC CTASC
(20 SARSS-1s)

Ft. Gillem CTASC
(2 SARSS-1)

- ✓ **Coordinated revised schedule with MACOMs/ARCENT**
- ✓ **Will continue to work with FORSCOM/ARCENT to stay current with contingency rotation**
- ✓ **Over 56% of the Army Tactical inventory boxes (72% by \$ value) will now be capitalized before end of CY 02**

May also involve early conversion of Reserve Component Activities to the MS 3 baseline

Sustaining The transforming Army